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RENEW MONTGOMERY
Restoring Neighborhood Infrastructure

“The Renew Montgomery program has had several positive impacts on my 
neighborhood. First, badly needed infrastructure improvements were made.

Second, the neighborhood is safer and looks cleaner. Third, the improvements
have left a positive image of County government on many of the neighbors.
They can see that a significant amount of attention was paid to the area.”

     Philip Olivetti, President
     Linden Civic Association 
     Silver Spring, Maryland

Renew Montgomery is a comprehensive program which coordinates 
Department of Public Works and Transportation services to improve the 
infrastructure of mature neighborhoods.  The program helps to assure 
safe and attractive access to business districts, public facilities, and 
recreational opportunities. It also serves to enhance neighborhoods, 

ensuring a high quality of life in the County.

This report was prepared by the Community Outreach program 
within the Director’s Office of the Department of Public Works and 

Transportation. For questions about Renew Montgomery or for 
additional copies of this report, call 240.777.7155 or write to the above 
office at 101 Monroe Street. 10th Floor Rockville, Maryland 20850-2540 

or dpwt.outreach@montgomerycountymd.gov.

Third Printing, August 23, 2007
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RENEW MONTGOMERY PROGRESS REPORT

July 1, 1996 – June 30, 2007

INTRODUCTION

The Department of Public Works and Transportation periodically publishes 
a progress report on the Renew Montgomery program.  This report contains 
background information on the program, listing of participating neighborhoods, 
financial summaries, and maps of designated Renew Montgomery 
neighborhoods since fiscal year 2003.  In addition the report contains 
construction updates available when reprinting occurred.

Renew Montgomery continues to be successful in addressing the infrastructure 
needs of the County.  Since its beginning in 1997, Renew Montgomery has 
improved infrastructure conditions in 67 neighborhoods (through FY07) at an 
investment of $40 million (expenditures through the close of FY07). 
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SERVICES PROVIDED

Renew Montgomery continues to coordinate certain DPWT services where 
appropriate and as determined by departmental guidelines.  These services may 
include:

SIDEWALK, CURB AND GUTTER REPAIR
Removal and replacement, in kind, those public sidewalks, curbs and gutters which 
are cracked, raised, exhibit periodic ponding or have missing segments.  This work 
includes installation of root barriers, as appropriate, to reduce future root damage.

ROADWAY BASE REPAIRS
Removal and replacement of defective road base which allows water penetration 
and the resulting road failures.  This work is completed prior to sealing/resurfacing 
roads.

ROAD RESURFACING
Application of a durable surface which offers improved traction and coloration to 
road surfaces.

AMERICAN WITH DISABILITIES ACT (ADA) IMPROVEMENTS
Provision of  accessible streets, roads, and walkways for people with disabilities by 
installing curb ramps; removing barriers on existing sidewalks, such as signs, poles, 
and fences, which hamper accessibility to wheelchair users; and reconstructing  
median breaks and sidewalks to comply with the ADA. 

SIDEWALKS - NEW
Construction of sidewalks to encourage greater pedestrian circulation throughout 
neighborhoods and to provide safe access to schools, transit facilities, parks, and 
other major pedestrian destinations.  Requests for construction are prompted by 
members of the community seeking improved pedestrian access.

TRAFFIC CALMING
Identification of residential streets which would benefit from installation of various 
modifications to the roadway as warranted by engineering standards and supported 
by the community.  These measures reduce the negative effects of motor vehicle use 
such as speeding and neighborhood cut-through traffic, alter driver behavior, and 
improve conditions for pedestrians.

STREET LIGHTING
At the request of a two-thirds majority of effected residents, areas that have 
substandard lighting are identified.  Street lighting improvements (i.e. upgrade 
of existing or installation of new streetlights) are designed then implemented to 
achieve lighting levels that meet County standards.

SIGN AND MARKING MAINTENANCE
Removal, repair or replacement of damaged, vandalized or faded traffic signs and 
pavement markings.
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BUS STOP AMENITIES
Installation of Ride On bus stop signs, shelters, benches and bus stop access 
improvements such as connecting sidewalks and waiting pads where applicable.  
Shelters and benches are installed where Division of Transit Services ridership 
standards are met.  Currently, those standards are for shelters, 50 boardings per 
day; for benches, 15 boardings per day.

TREE MAINTENANCE
Resolution of priority and requested tree maintenance needs.  Work may include tree 
and stump removal of appropriate trees, pruning to resolve pending priority citizen 
requests, and replacement tree planting.

STORM DRAIN IMPROVEMENTS
 Analysis and design to upgrade substandard existing systems in conjunction with 
sidewalk, curb and gutter replacement and resurfacing.  Provision of new drainage 
structures where possible to improve chronic problems.  Identification of major 
system improvements for future Capital Projects when warranted.

NEIGHBORHOOD BEAUTIFICATION
Designation of beautification grants to assist neighborhoods with beautification 
projects.  Through the Keep Montgomery County Beautiful program, neighborhoods 
are eligible for a grant of up to $250 to match the community’s share of a 
beautification project.  Types of projects can include planting flowers, shrubs, or 
trees; landscaping a community entranceway; and converting weed fields to grassy 
areas.

The following tables list all of the neighborhoods currently in the program and 
provide an indication of their status.  Table 1 groups the neighborhoods by 
the status of the refurbishments underway.  Table 2 lists the neighborhoods in 
alphabetical order to aid in locating a particular participating community.
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Table 1 
STATUS OF RENEW MONTGOMERY NEIGHBORHOODS 

BY YEAR PROGRAMMED 
Effective 8/7/2007 

Neighborhood Year Selected Status

Bannockburn FY 97 Complete 
Brookmont FY 97 Complete 
Connecticut Avenue Estates FY 97 Complete 
East Bethesda FY 97 Complete 
East Silver Spring FY 97 Complete 
Longbranch FY 97 Complete 
Woodside Park FY 97 Completed in 1999.  (JB, 2/15/05) 
Tamarack Triangle FY 97 Complete 
Veirs Mill Village FY 97 Complete 
Carroll Knolls FY 98 Complete 
Chevy Chase West FY 98 Complete 
Oakview FY 98 Complete 
Four Corners FY 98 Complete 
Carderock Springs FY 98 Complete 
Glen Echo Heights FY 99 Complete 
Kemp Mill Estates/Farms FY 99 Complete 
Regency Estates FY 99 Complete 
Woodacres FY 99 Complete 
Edgemoor/Bradley Hills FY 00 Complete 
Bel Pre Woods FY 98 Complete.  CE letter mailed.  (TP, 1/04) 

Contact proved invalid.  (TP, 2/04) 
Rock Creek Palisades FY 99 Complete.  CE letter mailed.  (TP, 1/04) 
Alta Vista FY 00 Concrete curb and gutter work complete.  Ready 

for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work.  7 streetlights to be installed 
along Beech Av.  (MC, 2/6/06) 
Drainage system refurbishments were made on 
[Beech Avenue] under Drainage assistance 
request program in the amount of $79,600. 
6/11/07. 

Battery Park FY 00 See Greenwich Forest listing. 
Greenwich Forest/Battery Park FY 00 * Awaiting storm drainage work (em to 

JHawkes for update, 3/3/06).   
* Road repair on Battery Park and Maple Ridge 
done.  (GL, 12/12/05)   
* Highway Maintenance considering proposing 
a Capital Improvement Program project that 
would fund completely rebuilding the streets in 
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this neighborhood.  The concrete base of most 
of the roads has seriously deteriorated.  
(JHawkes, 3/6/06) 
* Road work to be scheduled next construction 
season.  Storm drain work has been completed.  
(JB, 8/6/07) 

Manor Park FY 00 Ready for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work.  Storm drainage work at 
Manor Park Ct + Rd and Carrolton completed 
by fall of 2005.  (WD, 2/6/06) 

Northwood FY 00 Concrete curb and gutter work complete.  Ready 
for final road repairs, preparation, and slurry 
sealing of roads to complete Renew 
Montgomery work. 

Rosemary Hills/North Woodside FY 00 Complete.  Concrete curb and gutter work 
complete.  All final surface repairs, preparation, 
and resurfacing of roads completed in FY04.  
(GL, 12/12/05)  Renew Montgomery work now 
finished.  CE letter mailed.  (TP, 5/2006) 

North Woodside FY 00 See Rosemary Hills listing. 
Westchester FY 00 Concrete curb and gutter work complete.  Ready 

for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Woodside Forest FY 00 Complete.  CE letter mailed.  (TP, 1/04) 
Chevy Chase Hills FY 01 Concrete curb and gutter work complete.  Ready 

for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Locust Hill FY 01 Concrete curb and gutter work complete.  Ready 
for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Highland View FY 01 Concrete curb and gutter work complete.  Ready 
for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Randolph Farms/Randolph Hills FY 01 Complete.  Final surface repairs, preparation, 
and resurfacing of roads completed.  (GL, 
12/12/05)  Renew Montgomery work now 
finished.  CE letter mailed.  (TP, 5/2006) 

College View FY 02 Concrete work completed by 10/04. (DS, 
11/1/04).  Ready for final surface repairs, 
preparation, and resurfacing of roads to 
complete Renew Montgomery work. 

East Springbrook FY 02 Complete.  Concrete work completed.  (DS, 



6

3

7/12/04) Final surface repairs, preparation, and 
resurfacing of roads completed.  (GL, 12/12/05)  
Renew Montgomery work now finished.  CE 
letter mailed.  (TP, 5/2006) 

Hillandale Heights FY 02 Concrete work completed by 9/04 (DS, 
11/1/04). Ready for final surface repairs, 
preparation, and resurfacing of roads to 
complete Renew Montgomery work. 

Indian Spring Terrace FY 02 Concrete completed (DS, 11/1/04).  Ready for 
final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Kenwood FY 02 Concrete work completed in 10/02.  Slurry 
sealing completed fall, 04.  (GL, 6/6/05)  
County Executive letter closing out RM 
activities sent 11/3/05. 

WestGate/Crestview/Westhaven FY 02 All existing concrete curbs except for two 
remaining roads refurbished as of 8/2/04.  (DS, 
8/2/04)  All concrete work completed as of 
4/4/05.  (JB, 6/6/05)  Ready for final surface 
repairs, preparation, and resurfacing of roads to 
complete Renew Montgomery work. 

Crestview FY 02 See WestGate listing 
Westhaven FY 02 See WestGate listing 
StrattonWds/Marrymont FY 02 Concrete work completed by 7/04 (DS,  1/1/04). 

Ready for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Marrymont FY 02 See Stratton Woods listing. 
Calverton FY 03 Concrete work, including extensive Gracefield 

Road work, completed by 10/04.  (JB, 1/10/05)  
Ready for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Fairview Estates FY 03 Concrete work completed in 10/03.  DS, 
10/13/03.  Ready for final surface repairs, 
preparation, and resurfacing of roads to 
complete Renew Montgomery work. 

Hillandale (East of NH Av) FY 03 Sweetbriar Storm Drain project was completed 
in the summer, 04.  (JM, 6/7/04).  Curb and 
gutter work complete by 8/04.  (DS, 9/13/04).  
Ready for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Homewood/Capital View Park FY 03 Curb and gutter work 99% complete.  Final 
work on hold pending WSSC work.  (JB, 
6/6/05)  Slurry seal 85% complete.  Drum Av 
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will be scheduled for microseal hopefully in the 
2006 construction season.  (GL, 4/10/06)  
WSSC did work in one neighborhood which 
held up the curb & gutter work and resurfacing.  
(YA, 6/11/07)  WSSC work completed; curb & 
gutter work will be restarted next spring.  (AD, 
7/16/07) 

Montgomery Hills/Linden FY 03 New sidewalk constructed on Seminary, 10/03.  
(RE, 12/1/2003)   
As a result of two traffic studies which have 
now been completed, the following 
recommendations were implemented: 
1. Establishment of a “School Zone” on 
Seminary Road/Linden Lane from Sutton Place 
to Monroe Street. 
2. Establishment of a “School Zone” on 
Brookville Road from Montgomery Street to 
Linden Lane. 
3. Installation of standard “No Parking Any 
Time” corner clearances at the intersection of 
Riley Place/Riley Road/Second Avenue.  (JG, 
8/19/04) 
Concrete work completed north of Seminary 
Road by spring 04.  Work south of Seminary 
completed by 9/04.  (JB, 1/10/05) 
50% of roads now slurry sealed.  Roads in the 
north portion (Linden) will not be done in 05’s 
construction season.  (GL, 6/6/05)  Warren St 
was widened due to the installation of the new 
curb and was re-paved in two locations, and 
Seminary Rd was also paved from Forest Glen 
Rd to Linden Lane.  This neighborhood isn't on 
schedule for resurfacing until FY 09.  (JH, 
1/23/06)   
Storm drain project on Brookville Rd and 
Linden La is complete.  Trees have been 
removed from Linden and new trees are being 
planted along Brookville Rd. (YA & BL, 
5/7/07)
Drainage system refurbishments were made on 
Brookeville Road under the Drainage 
Assistance Request Program in the amount of 
$295,100 

Linden FY 03 See Montgomery Hills listing. 
Luxmanor/Hollyoak/Heritage 
Walk

FY 03 Concrete work completed by 9/04.  (DS, 
9/13/04)  Ready for final surface repairs, 
preparation, and resurfacing of roads to 
complete Renew Montgomery work. 
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Drainage system refurbishments were made on 
Hunt Over Lane under the Drainage Assistance 
Program in the amount of $19,200. 

Hollyoak FY 03 See Luxmanor listing 
Heritage Walk FY 03 See Luxmanor listing 
North Hills of Sligo FY 03 Repairs to existing concrete curb and gutters 

completed by 9/04.  (DS, 9/13/04)  Ready for 
final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

North Bethesda Grove FY 03 Concrete work completed  (DS, 6/7/04).  Ready 
for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 
Drainage system refurbishments were made on 
Broad Street under the Drainage Assistance 
Request Program in the amount of $29,200. 

Rock Creek Hills FY 03 Concrete work completed by mid May, 04.  
(DS, 6/7/04)  Ready for final surface repairs, 
preparation, and resurfacing of roads to 
complete Renew Montgomery work. 

Rollingwood FY 03 Curb and gutter work complete.  Two drainage 
projects—Leland (by Div of Cap Devel) & 
Woodbine (by Hwy Main) have been done by 
same contractor in FY06.  (JB, 12/12/05)  
Ready for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Walnut Hills FY 03 Repairs to existing concrete curb and gutters 
were completed in September, 04.  (DS, 
9/22/04)  Ready for final surface repairs, 
preparation, and resurfacing of roads to 
complete Renew Montgomery work.  Final road 
repairs and micro sealing will not occur until 
probably in FY09.  (R.Dorsey, 10/17/06) 
Drainage system refurbishments were made on 
Chestnut Street under the Drainage Assistance 
Request Program in the amount of $25,200.   

Woodhaven/Highland Hills (also 
known as Bradley Park/West 
Bethesda Park) 

FY 03 Concrete work completed by 7/03.  (DS, 
11/3/03)  Ready for final surface repairs, 
preparation, and resurfacing of roads to 
complete Renew Montgomery work. 

West Bethesda Park FY 03 See Woodhaven/Highland Hills listing. 
Bradley Park FY 03 See Woodhaven/Highland Hills listing. 
Woodmoor/Indian Spring Village FY 03 Repairs to existing concrete curb and gutters to 

be completed in the spring of 05.  (JB, 1/10/05) 
Indian Spring Village FY 03 See Woodmoor listing 
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Good Hope Estates  FY 04 Repairs to existing concrete curb and gutters 
completed by 9/04.  (JB, 1/10/05)  Ready for 
final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Merrimac Park/Woodburn  FY 04 Repairs to existing concrete curb and gutters 
completed by 10/04.  (JB, 1/10/05)  Ready for 
final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Woodburn  FY 04 See Merrimac Park listing  
Woodside Park East  FY 04 Concrete curb and gutter work has been 

completed as June, 05.  Neighborhood will 
remain in Renew Montgomery program until 
roads are repaved.  (JB, 6/9/05)  Ready for final 
surface repairs, preparation, and resurfacing of 
roads to complete Renew Montgomery work. 
Drainage system refurbishments were made on 
Greenbrier Drive under the Drainage Assistance 
Request Program in the amount of $38,900. 

Parkwood FY 05 * Total cost of concrete curb & gutter work 
expected to reach $1.3 million.  Curb & gutter 
work is 40% completed as of June, 05.  FY05 
funding will not allow completion of all curb & 
gutter work. (JB, 8/8/05)   
* This work continued in the calendar 2006 
construction season.  Will resume in the 2007 
season. (JB, 8/7/2006)
* Highway Maintenance will try to finish this 
area in FY07 but if it takes more than 3 months 
we are going to move on and come back to the 
area in 08 (sidewalk and curb work is about 
65% done).  Dresden St. is to be completed 
before any other work in Parkwood with 
Parkwood being first on the neighborhoods list 
(NS/AD, 12/4/06).
* Spending to date: $644,137 (AD, 1/8/07)   
* Regarding the traffic study at the intersection 
of Saul Road and Wildwood Road and the 
intersection of Saul Road and Woodfield Road, 
in which community requested multi-way stop 
controls at these intersections: Traffic 
Engineering & Operations (TEOS) has initiated 
a traffic study at these intersections last year.  
The traffic data has been collected and will be 
analyzed for the final conclusions. TEOS will 
advise you our recommendations soon when the 
study study is approved.  (Kyle Liang, Senior 
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Planning Specialist, 4/11/07)   
* Neighborhood issues re curb and gutter work 
on Dresden Rd resolved with assistance of civic 
official Liz Brennan and work completed.  
Other curb work proceeding in the community.  
(AD, 5/7/07)   
* Drainage system refurbishments were made 
on Park Wood Drive in the amount of $30,100. 
* Drainage system refurbishments were made 
on Beech and Franklin under the Drainage 
Assistance Request Program.  (YA, 8/6/07) 
* New ADA sidewalk work along Cedar La 
being constructed by DCD.  (AD, 6/11/07) 
* Road resurfacing to be scheduled this 
summer.  (SS, 6/11/07) 
* Concrete curb work completed; total amount 
invested = $1,369,197.16.  (AD, 7/16/07) 

Glenview FY 05 * Concrete curb & gutter work has been started, 
with approximately 45% of the work installed.  
(JB, 8/8/05)   
* Highway Maintenance will try to finish this 
area in FY07 but if it takes more than 3 months 
they must move on and come back to the area in 
08 (sidewalk and curb work is about 75% done).  
(AD, 12/4/06) 
* Drainage system refurbishments were made 
on Glen Haven Drive under the Drainage 
Assistance Request Program in the amount of 
$42,700. 
* Concrete work will be about 85% completed 
at the end of July 2007 and will finish in FY08.  
(AD, 7/16/07) 
* Mainline overlay on Inwood Avenue 
completed at a cost of $150,000.  (DN, 7/16/07) 

Northwood Park FY 05 All of the curbing work is complete in the 
Northwood Park Subdivision.  (JB, 9/29/05)  
Ready for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Wyngate/Ashburton/Alta Vista 
Terrace

FY 05 * The 2007 season will focus on installing NEW 
curbs where none currently exist.  Affected 
neighborhoods must achieve concensus on 
wanting or not wanting new curbs by this point.  
(JB, 8/7/2006)   
* Highway Maintenance should complete this 
area by the end of 07 construction season 
(sidewalk and curb work is about 80% done). 
(AD, 12/4/06).   
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* Spending to date: $617,489 (AD, 1/8/07)   
* Curb and gutter work proceeding in various 
locations within the community.  (AD, 5/7/07) 
* Drainage system refurbishments were made 
on Beech Avenue under the Drainage 
Assistance Request Program in the amount of 
$79,600. 
* Concrete work will be completed by the end 
of July 2007.  (AD, 7/16/07) 

Ashburton FY 05 See Wyngate listing 
Alta Vista Terrace FY 05 See Wyngate listing 
Sumner FY 05 * Concrete curb & gutter work was completed 

during the summer 05 construction season.  (JB, 
10/3/05)  Ready for final surface repairs, 
preparation, and resurfacing of roads to 
complete Renew Montgomery work.   
* Highway Maintenance is constructing a new 
storm drain system along Bolton Rd from 
Overlea Rd to Ft. Sumner to serve the Ft. 
Sumner to Falls Branch basin.  This project is 
projected to be completed in the fall, 2007.  
(YA, 5/7/07). 

Brookdale/Green Acres/Glen 
Cove

FY 05 * Concrete curb & gutter work expected to start 
in summer 05.  (JB, 4/14/05)   
* Concrete curb & gutter work has been started, 
with installations in Green Acres now complete. 
The remainder should be completed by next 
construction season, starting in late summer of 
2006. (JB to L.Howe per LH, 2/2/05)   
* Curb & gutter refurbishment now complete in 
the Glen Cove neighborhood. (JB, 8/7/2006)   
* Resurfacing may start this summer.  (AD, 
6/11/07) 
* Concrete work completed; total amount 
invested = $319,176.92.  (AD, 7/16/07) 

Green Acres FY 05 See Brookdale listing 
Glen Cove FY 05 See Brookdale listing 
Wolshire FY 06 Programmed.  Note: Most of Wolshire is in the 

Brookdale civic association.  (per Larry Howe, 
7/25/2006)  Request to JB & AD for curb & 
gutter schedule sent 7/25/2006.  Highway 
Maintenance hopes to have its concrete 
contractor into this neighborhood for curb & 
gutter refurbishments before the leaf season 
starts. (JB, 8/7/2006)  Highway Maintenance 
didn’t make it into the neighborhood this year; 
expect to return next construction season. 
(NB/AD, 12/4/06) 
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* Concrete work will begin in October 2007 
(We hope!)  (AD, 7/16/07) 

South Four Corners  FY 06 * Existing streetlights were upgraded and new 
streetlights were installed in FY98.  (MC, 
4/10/06)   
* We are currently studying Hereford Place and 
Perth Place for inclusion in the curbing process 
and I am 90% certain that they will be included. 
The roads are wide enough and we really don’t 
have any obstructions except for Hereford Pl. 
just above Perth where a large tree is located.
That section will not receive curbing because we 
cannot take down trees during this process.  We 
have plenty of drainage structures to carry the 
water to, so drainage is not a problem. (JB, 
5/3/06)   
* We will be installing concrete curb and gutter 
on virtually every road within our boundaries in 
South Four Corners.  We want to stick to our 
boundaries for Renew Montgomery work 
because our Residential Concrete Repair 
Program passed through the rest of the area 
(from Renfrew to Tenbrook) back in 1998 – 
1999. (JB, 7/13/06)   
* Highway Maintenance completed about 50% 
of the new curb installation and intends to finish 
in FY07. (AD, 12/4/06).   
* Spending to date: $239,682 (AD, 1/8/07) 
* By the end of September 2007 concrete work 
will be 60% completed.  (AD, 7/16/07) 

Glenwood/Glenbrook Knolls FY 06 * Note that slurry sealing was done on streets in 
Glenwood in FY03. (GL, 12/12/05)   
* Highway Maintenance didn’t make it into the 
neighborhood this year; will reach next 
construction season. (JH/AD, 12/4/06) 
* Concrete work will begin in October 2007 
(We Hope!).  (AD, 7/16/07) 

Sligo Park 
Knolls/Oranges/Breewood Manor 

FY 07 * Community Outreach Office sends to civic 
organization contact and introductory letter 
announcing neighborhood selection for Renew 
Montgomery program. (3/2/07) 
* Concrete work will begin in April of 2008.  
(AD, 7/16/07) 

Oranges FY 07 See Sligo Park Knolls 
Breewood Manor FY 07 See Sligo Park Knolls 
Carroll Knolls/Plyers Mill 
Ests./Oakland Terrace 

FY 07 * Community Outreach Office sends to civic 
organization contact and introductory letter 
announcing neighborhood selection for Renew 
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Montgomery program. (3/2/07)   
* Community Outreach Program Manager 
meets with community at Carroll Knolls Civic 
Association meeting to brief on Renew 
Montgomery.  (6/28/07) 
* Concrete work will begin in June of 2008.  
(AD, 7/16/07) 

Plyers Mill Estates FY 07 See Carroll Knolls 
Oakland Terrace FY 07 See Carroll Knolls 
Westmorland Hill FY 07 * Highway Maintenance has removed three 

dead trees in FY07 thus far.  (BL, 1/29/07)
* Highway Maintenance mails out notice that 
curb and gutter work will be starting in next few 
weeks.  (3/28/07) 
* Community Outreach Office sends to civic 
organization contact and introductory letter 
announcing neighborhood selection for Renew 
Montgomery program. (3/707) 
* Drainage system refurbishments were made 
on Jamestown @ Albemarle under the Drainage 
Assistance Request Program in the amount of 
$175,400. 
* Concrete work 45% completed.  (AD, 
7/16/07) 
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Table 2 
RENEW MONTGOMERY NEIGHBORHOODS 

BY COMMUNITY NAME 
Effective 6/29/2007 

Neighborhood Year
Selected

Status

Alta Vista FY 00 Concrete curb and gutter work complete.  Ready 
for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work.  7 streetlights to be installed 
along Beech Av.  (MC, 2/6/06) 
Drainage system refurbishments were made on 
[Beech Avenue] under Drainage assistance 
request program in the amount of $79,600. 
6/11/07. 

Alta Vista Terrace FY 05 See Wyngate listing 
Ashburton FY 05 See Wyngate listing 
Bannockburn FY 97 Complete 
Battery Park FY 00 See Greenwich Forest listing. 
Bel Pre Woods FY 98 Complete.  CE letter mailed.  (TP, 1/04) 

Contact proved invalid.  (TP, 2/04) 
Bradley Park FY 03 See Woodhaven/Highland Hills listing. 
Breewood Manor FY 07 See Sligo Park Knolls 
Brookdale/Green Acres/Glen Cove FY 05 * Concrete curb & gutter work expected to start 

in summer 05.  (JB, 4/14/05)   
* Concrete curb & gutter work has been started, 
with installations in Green Acres now complete. 
The remainder should be completed by next 
construction season, starting in late summer of 
2006. (JB to L.Howe per LH, 2/2/05)   
* Curb & gutter refurbishment now complete in 
the Glen Cove neighborhood. (JB, 8/7/2006)   
* Resurfacing may start this summer.  (AD, 
6/11/07) 
* Concrete work completed; total amount 
invested = $319,176.92.  (AD, 7/16/07) 

Brookmont FY 97 Complete 
Calverton FY 03 Concrete work, including extensive Gracefield 

Road work, completed by 10/04.  (JB, 1/10/05)  
Ready for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Carderock Springs FY 98 Complete 
Carroll Knolls FY 98 Complete 
Carroll Knolls/Plyers Mill 
Ests./Oakland Terrace 

FY 07 * Community Outreach Office sends to civic 
organization contact and introductory letter 
announcing neighborhood selection for Renew 
Montgomery program. (3/2/07)   
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* Community Outreach Program Manager 
meets with community at Carroll Knolls Civic 
Association meeting to brief on Renew 
Montgomery.  (6/28/07) 
* Concrete work will begin in June of 2008.  
(AD, 7/16/07) 

Chevy Chase Hills FY 01 Concrete curb and gutter work complete.  Ready 
for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Chevy Chase West FY 98 Complete 
College View FY 02 Concrete work completed by 10/04. (DS, 

11/1/04).  Ready for final surface repairs, 
preparation, and resurfacing of roads to 
complete Renew Montgomery work. 

Connecticut Avenue Estates FY 97 Complete 
Crestview FY 02 See WestGate listing 
East Bethesda FY 97 Complete 
East Silver Spring FY 97 Complete 
East Springbrook FY 02 Complete.  Concrete work completed.  (DS, 

7/12/04) Final surface repairs, preparation, and 
resurfacing of roads completed.  (GL, 12/12/05)  
Renew Montgomery work now finished.  CE 
letter mailed.  (TP, 5/2006) 

Edgemoor/Bradley Hills FY 00 Complete 
Fairview Estates FY 03 Concrete work completed in 10/03.  DS, 

10/13/03.  Ready for final surface repairs, 
preparation, and resurfacing of roads to 
complete Renew Montgomery work. 

Four Corners FY 98 Complete 
Glen Cove FY 05 See Brookdale listing 
Glen Echo Heights FY 99 Complete 
Glenview FY 05 * Concrete curb & gutter work has been started, 

with approximately 45% of the work installed.  
(JB, 8/8/05)   
* Highway Maintenance will try to finish this 
area in FY07 but if it takes more than 3 months 
they must move on and come back to the area in 
08 (sidewalk and curb work is about 75% done).  
(AD, 12/4/06) 
* Drainage system refurbishments were made 
on Glen Haven Drive under the Drainage 
Assistance Request Program in the amount of 
$42,700. 
* Concrete work will be about 85% completed 
at the end of July 2007 and will finish in FY08.  
(AD, 7/16/07) 
* Mainline overlay on Inwood Avenue 
completed at a cost of $150,000.  (DN, 7/16/07) 

Glenwood/Glenbrook Knolls FY 06 * Note that slurry sealing was done on streets in 
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Glenwood in FY03. (GL, 12/12/05)   
* Highway Maintenance didn’t make it into the 
neighborhood this year; will reach next 
construction season. (JH/AD, 12/4/06) 
* Concrete work will begin in October 2007 
(We Hope!).  (AD, 7/16/07) 

Good Hope Estates  FY 04 Repairs to existing concrete curb and gutters 
completed by 9/04.  (JB, 1/10/05)  Ready for 
final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Green Acres FY 05 See Brookdale listing 
Greenwich Forest/Battery Park FY 00 * Awaiting storm drainage work (em to 

JHawkes for update, 3/3/06).   
* Road repair on Battery Park and Maple Ridge 
done.  (GL, 12/12/05)   
* Highway Maintenance considering proposing 
a Capital Improvement Program project that 
would fund completely rebuilding the streets in 
this neighborhood.  The concrete base of most 
of the roads has seriously deteriorated.  
(JHawkes, 3/6/06) 
* Road work to be scheduled next construction 
season.  Storm drain work has been completed.  
(JB, 8/6/07) 

Heritage Walk FY 03 See Luxmanor listing 
Highland View FY 01 Concrete curb and gutter work complete.  Ready 

for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Hillandale (East of NH Av) FY 03 Sweetbriar Storm Drain project was completed 
in the summer, 04.  (JM, 6/7/04).  Curb and 
gutter work complete by 8/04.  (DS, 9/13/04).  
Ready for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Hillandale Heights FY 02 Concrete work completed by 9/04 (DS, 
11/1/04). Ready for final surface repairs, 
preparation, and resurfacing of roads to 
complete Renew Montgomery work. 

Hollyoak FY 03 See Luxmanor listing 
Homewood/Capital View Park FY 03 Curb and gutter work 99% complete.  Final 

work on hold pending WSSC work.  (JB, 
6/6/05)  Slurry seal 85% complete.  Drum Av 
will be scheduled for microseal hopefully in the 
2006 construction season.  (GL, 4/10/06)  
WSSC did work in one neighborhood which 
held up the curb & gutter work and resurfacing.  
(YA, 6/11/07)  WSSC work completed; curb & 
gutter work will be restarted next spring.  (AD, 
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7/16/07) 
Indian Spring Terrace FY 02 Concrete completed (DS, 11/1/04).  Ready for 

final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Indian Spring Village FY 03 See Woodmoor listing 
Kemp Mill Estates/Farms FY 99 Complete 
Kenwood FY 02 Concrete work completed in 10/02.  Slurry 

sealing completed fall, 04.  (GL, 6/6/05)  
County Executive letter closing out RM 
activities sent 11/3/05. 

Linden FY 03 See Montgomery Hills listing. 
Locust Hill FY 01 Concrete curb and gutter work complete.  Ready 

for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Longbranch FY 97 Complete 
Luxmanor/Hollyoak/Heritage Walk FY 03 Concrete work completed by 9/04.  (DS, 

9/13/04)  Ready for final surface repairs, 
preparation, and resurfacing of roads to 
complete Renew Montgomery work. 
Drainage system refurbishments were made on 
Hunt Over Lane under the Drainage Assistance 
Program in the amount of $19,200. 

Manor Park FY 00 Ready for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work.  Storm drainage work at 
Manor Park Ct + Rd and Carrolton completed 
by fall of 2005.  (WD, 2/6/06) 

Marrymont FY 02 See Stratton Woods listing. 
Merrimac Park/Woodburn  FY 04 Repairs to existing concrete curb and gutters 

completed by 10/04.  (JB, 1/10/05)  Ready for 
final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Montgomery Hills/Linden FY 03 New sidewalk constructed on Seminary, 10/03.  
(RE, 12/1/2003)   
As a result of two traffic studies which have 
now been completed, the following 
recommendations were implemented: 
1. Establishment of a “School Zone” on 
Seminary Road/Linden Lane from Sutton Place 
to Monroe Street. 
2. Establishment of a “School Zone” on 
Brookville Road from Montgomery Street to 
Linden Lane. 
3. Installation of standard “No Parking Any 
Time” corner clearances at the intersection of 
Riley Place/Riley Road/Second Avenue.  (JG, 
8/19/04) 
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Concrete work completed north of Seminary 
Road by spring 04.  Work south of Seminary 
completed by 9/04.  (JB, 1/10/05) 
50% of roads now slurry sealed.  Roads in the 
north portion (Linden) will not be done in 05’s 
construction season.  (GL, 6/6/05)  Warren St 
was widened due to the installation of the new 
curb and was re-paved in two locations, and 
Seminary Rd was also paved from Forest Glen 
Rd to Linden Lane.  This neighborhood isn't on 
schedule for resurfacing until FY 09.  (JH, 
1/23/06)   
Storm drain project on Brookville Rd and 
Linden La is complete.  Trees have been 
removed from Linden and new trees are being 
planted along Brookville Rd. (YA & BL, 
5/7/07)
Drainage system refurbishments were made on 
Brookeville Road under the Drainage 
Assistance Request Program in the amount of 
$295,100 

North Bethesda Grove FY 03 Concrete work completed  (DS, 6/7/04).  Ready 
for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 
Drainage system refurbishments were made on 
Broad Street under the Drainage Assistance 
Request Program in the amount of $29,200. 

North Hills of Sligo FY 03 Repairs to existing concrete curb and gutters 
completed by 9/04.  (DS, 9/13/04)  Ready for 
final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

North Woodside FY 00 See Rosemary Hills listing. 
Northwood FY 00 Concrete curb and gutter work complete.  Ready 

for final road repairs, preparation, and slurry 
sealing of roads to complete Renew 
Montgomery work. 

Northwood Park FY 05 All of the curbing work is complete in the 
Northwood Park Subdivision.  (JB, 9/29/05)  
Ready for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Oakland Terrace FY 07 See Carroll Knolls 
Oakview FY 98 Complete 
Oranges FY 07 See Sligo Park Knolls 
Parkwood FY 05 * Total cost of concrete curb & gutter work 

expected to reach $1.3 million.  Curb & gutter 
work is 40% completed as of June, 05.  FY05 
funding will not allow completion of all curb & 
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gutter work. (JB, 8/8/05)   
* This work continued in the calendar 2006 
construction season.  Will resume in the 2007 
season. (JB, 8/7/2006)
* Highway Maintenance will try to finish this 
area in FY07 but if it takes more than 3 months 
we are going to move on and come back to the 
area in 08 (sidewalk and curb work is about 
65% done).  Dresden St. is to be completed 
before any other work in Parkwood with 
Parkwood being first on the neighborhoods list 
(NS/AD, 12/4/06).
* Spending to date: $644,137 (AD, 1/8/07)   
* Regarding the traffic study at the intersection 
of Saul Road and Wildwood Road and the 
intersection of Saul Road and Woodfield Road, 
in which community requested multi-way stop 
controls at these intersections: Traffic 
Engineering & Operations (TEOS) has initiated 
a traffic study at these intersections last year.  
The traffic data has been collected and will be 
analyzed for the final conclusions. TEOS will 
advise you our recommendations soon when the 
study study is approved.  (Kyle Liang, Senior 
Planning Specialist, 4/11/07)   
* Neighborhood issues re curb and gutter work 
on Dresden Rd resolved with assistance of civic 
official Liz Brennan and work completed.  
Other curb work proceeding in the community.  
(AD, 5/7/07)   
* Drainage system refurbishments were made 
on Park Wood Drive in the amount of $30,100. 
* Drainage system refurbishments were made 
on Beech and Franklin under the Drainage 
Assistance Request Program.  (YA, 8/6/07) 
* New ADA sidewalk work along Cedar La 
being constructed by DCD.  (AD, 6/11/07) 
* Road resurfacing to be scheduled this 
summer.  (SS, 6/11/07) 
* Concrete curb work completed; total amount 
invested = $1,369,197.16.  (AD, 7/16/07) 

Plyers Mill Estates FY 07 See Carroll Knolls 
Randolph Farms/Randolph Hills FY 01 Complete.  Final surface repairs, preparation, 

and resurfacing of roads completed.  (GL, 
12/12/05)  Renew Montgomery work now 
finished.  CE letter mailed.  (TP, 5/2006) 

Regency Estates FY 99 Complete 
Rock Creek Hills FY 03 Concrete work completed by mid May, 04.  

(DS, 6/7/04)  Ready for final surface repairs, 
preparation, and resurfacing of roads to 
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complete Renew Montgomery work. 
Rock Creek Palisades FY 99 Complete.  CE letter mailed.  (TP, 1/04) 
Rollingwood FY 03 Curb and gutter work complete.  Two drainage 

projects—Leland (by Div of Cap Devel) & 
Woodbine (by Hwy Main) have been done by 
same contractor in FY06.  (JB, 12/12/05)  
Ready for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

Rosemary Hills/North Woodside FY 00 Complete.  Concrete curb and gutter work 
complete.  All final surface repairs, preparation, 
and resurfacing of roads completed in FY04.  
(GL, 12/12/05)  Renew Montgomery work now 
finished.  CE letter mailed.  (TP, 5/2006) 

Sligo Park 
Knolls/Oranges/Breewood Manor 

FY 07 * Community Outreach Office sends to civic 
organization contact and introductory letter 
announcing neighborhood selection for Renew 
Montgomery program. (3/2/07) 
* Concrete work will begin in April of 2008.  
(AD, 7/16/07) 

South Four Corners  FY 06 * Existing streetlights were upgraded and new 
streetlights were installed in FY98.  (MC, 
4/10/06)   
* We are currently studying Hereford Place and 
Perth Place for inclusion in the curbing process 
and I am 90% certain that they will be included. 
The roads are wide enough and we really don’t 
have any obstructions except for Hereford Pl. 
just above Perth where a large tree is located.
That section will not receive curbing because we 
cannot take down trees during this process.  We 
have plenty of drainage structures to carry the 
water to, so drainage is not a problem. (JB, 
5/3/06)   
* We will be installing concrete curb and gutter 
on virtually every road within our boundaries in 
South Four Corners.  We want to stick to our 
boundaries for Renew Montgomery work 
because our Residential Concrete Repair 
Program passed through the rest of the area 
(from Renfrew to Tenbrook) back in 1998 – 
1999. (JB, 7/13/06)   
* Highway Maintenance completed about 50% 
of the new curb installation and intends to finish 
in FY07. (AD, 12/4/06).   
* Spending to date: $239,682 (AD, 1/8/07) 
* By the end of September 2007 concrete work 
will be 60% completed.  (AD, 7/16/07) 

StrattonWds/Marrymont FY 02 Concrete work completed by 7/04 (DS,  1/1/04). 
Ready for final surface repairs, preparation, and 
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resurfacing of roads to complete Renew 
Montgomery work. 

Sumner FY 05 * Concrete curb & gutter work was completed 
during the summer 05 construction season.  (JB, 
10/3/05)  Ready for final surface repairs, 
preparation, and resurfacing of roads to 
complete Renew Montgomery work.   
* Highway Maintenance is constructing a new 
storm drain system along Bolton Rd from 
Overlea Rd to Ft. Sumner to serve the Ft. 
Sumner to Falls Branch basin.  This project is 
projected to be completed in the fall, 2007.  
(YA, 5/7/07). 

Tamarack Triangle FY 97 Complete 
Veirs Mill Village FY 97 Complete 
Walnut Hills FY 03 Repairs to existing concrete curb and gutters 

were completed in September, 04.  (DS, 
9/22/04)  Ready for final surface repairs, 
preparation, and resurfacing of roads to 
complete Renew Montgomery work.  Final road 
repairs and micro sealing will not occur until 
probably in FY09.  (R.Dorsey, 10/17/06) 
Drainage system refurbishments were made on 
Chestnut Street under the Drainage Assistance 
Request Program in the amount of $25,200.   

West Bethesda Park FY 03 See Woodhaven/Highland Hills listing. 
Westchester FY 00 Concrete curb and gutter work complete.  Ready 

for final surface repairs, preparation, and 
resurfacing of roads to complete Renew 
Montgomery work. 

WestGate/Crestview/Westhaven FY 02 All existing concrete curbs except for two 
remaining roads refurbished as of 8/2/04.  (DS, 
8/2/04)  All concrete work completed as of 
4/4/05.  (JB, 6/6/05)  Ready for final surface 
repairs, preparation, and resurfacing of roads to 
complete Renew Montgomery work. 

Westhaven FY 02 See WestGate listing 
Westmorland Hill FY 07 * Highway Maintenance has removed three 

dead trees in FY07 thus far.  (BL, 1/29/07)
* Highway Maintenance mails out notice that 
curb and gutter work will be starting in next few 
weeks.  (3/28/07) 
* Community Outreach Office sends to civic 
organization contact and introductory letter 
announcing neighborhood selection for Renew 
Montgomery program. (3/707) 
* Drainage system refurbishments were made 
on Jamestown @ Albemarle under the Drainage 
Assistance Request Program in the amount of 
$175,400. 
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SAMPLE LETTER
FROM CIVIC ASSOCIATION OFFICIAL IDENTIFYING

NEIGHBORHOOD ISSUES

TO: Tom Pogue, Community Outreach Manager
 Montgomery County Department of Public Works and Transportation
 101 Monroe Street, 10th floor
 Rockville, MD 20850-2540
or
 tom.pogue@montgomerycountymd.gov

  We would like to submit the following list of projects for consideration in the 
Renew Montgomery program.  

*Linden Lane — Upgrade the sidewalk basically from the intersection of 
Brookville to the Linden Bridge. We have received more written and oral 
comments about the lack of real sidewalks on this road. The existing “sidewalk” 
is made of asphalt The curbing and drainage also infrastructure needs to be 
repaired. 
Storm drains along this stretch - rain water pools in the street. 
*Storm drain repair — Linden and Monroe  
*Gutters/curbing — Monroe Street  
One homeowner writes that their address is xxxx Seminary but our driveway 
access is on Monroe.  When it rains, a lot of the water that rushes down 
Monroe on our side of the street ends up at the bottom of our driveway. 
*New Street Light - Seminary Place adjacent to the Montgomery Hills Park. 
This poorly lit area sits at the entrance to the park. Also serves as the crossing
point across Seminary Road. This is a traffic and pedestrian safety issue. 
*Crosswalks - Seminary Road at Brookville Rd and Park
Repaint existing crosswalk
Line at stop sign on Seminary Place  
*Road —  Second Ave/Landsdown 
Asphalt Road repair
*Gutter/curbs — Riley Place, Riley Road 
Replace. 
*Bus stops — Seminary Road 
Bus stop and or benches 

  Any questions, please contact me at xyz@email.com or 301-123-4567.

Sincerely,
XXXXXX
President, ABC Civic Association
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Table 3
RENEW MONTGOMERY EXPENDITURES

By Fiscal Year and Type of Work
FY 97-07

Effective 8/7/07

BUDGET ITEM  FISCAL YEAR   TOTAL

CAPITAL IMPROVEMENT PROG (CIP) 97-04 05 06 07 

Sidewalk, curb, & gutter—refb $25,354,736 $3,422,904 $1,040,530 $2,460,475 $28,777,640

Sidewalks—new $2,5761,062    $2,576,062

ADA improvements $831,820    $831,820

Slurry* $20,990 * *  $20,990

Traffi c calming $250,230 $0 $0 NA $250,230

Streetlights $211,630 $1,700 $1,700.00 $0 $213,330

Bus stop amenities*(shelters)** $44,030 *,** *,**  $44,030

Bus stop pads** $6,240 *,** *,**  $6,240

Storm drains—new $ 1,006,972    $1,006,972

Storm drains—repair $198,510 ^ ^ ^ ^  $198,510

Roadway reforestation*** $2,500 *** *** *** $2,500
      
CIP TOTAL $30,503,720 $0 $1,040,530 $2,460,475 $37,429,329
      
      

OPERATING BUDGET 97-043 05 06 07      

Roadway base repairs $679,780   $150,000 $829,780

Slurry* $1,328,203    $1,328,203

Signs & markings $171,880    $171,880

Bus stop amenities*,** $8,220 ^ ^  $8,220

Tree maintenance $657,340 $4,000   $661,340

Neighborhood beautifi cation $750    $750
     
Operating Budget Total $2,846,173 $0 $0 $150,000 $3,000,173
      
TOTAL $33,349,893 $0 $1,040,530 $150,000 $40,429,502
      

* Slurry and Bus stop amenities moved from CIP to Operating budget in FY98

** Bus stop and ADA ramp investments are now included in Sidewalk—refurbished or new—categories.

*** The Roadway Reforestation Grant program completed it’s available funding in FY00.

^ Bus stop pads and sidewalk connectors included in CIP sidewalk, curb, gutter refurbishment program.

^^ Storm drain repairs included in concrete work (sidewalk, curb & gutter refurbishment)  
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Maps of

FY03
RENEW MONTGOMERY

NEIGHBORHOODS
Maps produced by

Debra Jones, Traffic Engineering
and Operations Section

Division of Operations, DPWT
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Maps of

FY04
RENEW MONTGOMERY

NEIGHBORHOODS
Maps produced by

Debra Jones, Traffic Engineering
and Operations Section

Division of Operations, DPWT
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Maps of

FY05
RENEW MONTGOMERY

NEIGHBORHOODS
Maps produced by

Debra Jones, Traffic Engineering
and Operations Section

Division of Operations, DPWT
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Maps of

FY06
RENEW MONTGOMERY

NEIGHBORHOODS
Maps produced by

Diane Rundell, Division of
Solid Waste Services, DPWT
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Loneoak Drive curb and driveway entrance before and after Renew Montgomery

CONCLUSION

The Department of Public Works and Transportation continues to 
address a compelling need for infrastructure repair work through 
Renew Montgomery and ongoing efforts in other neighborhoods.  As 
more funds are spent for Renew Montgomery, the rate of increase 
of infrastructure backlog is diminishing.  The department is able to 
be more proactive with scheduled work rather than responding to 
emergency situations.  Renew Montgomery plays an important role in 
improving the aesthetics and value of a neighborhood and enhancing 
the quality of life enjoyed by our residents.
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